TGS-2024043854 · DAY 2 · LAB 8 · 55 MIN

Run the #ShiokColdBrew Launch as a Project — Review, Revise, Release

Build a Human-AI Workforce with Autonomous AI Agents · Multi-agent project with Board review · LO3

> Turn the campaign into seven linked tasks, let the team execute research → plan → copy → video → audit, and use an approval gate to send work back until it is good enough to release.

The business scenario

Ava's team is hired. Now it must deliver the launch campaign pack the Marketing Lead asked for on Day 1 — but as a company: tracked tasks, dependencies, owners, costs and an audit trail. Your job is the Board review: the deliverables that go public stop with you, and you either approve them or send them back with specific comments.

You will deliver

- Project 'ShiokColdBrew Launch' linked to goal 1, with 7 tasks and blocked-by links
- research-report, campaign plan + calendar, teaser captions, video script, video/storyboard + publish package
- Compliance audit (agent reviewer) before your approval on captions, video and release pack
- At least one task sent back with a comment and returned improved
- A retrospective with cycle time, revisions and spend

Agents: CEO + 5 specialists
You (the human): Approve or send back every public deliverable; release
Goal: Run and evaluate an end-to-end multi-agent project, using review gates and revision cycles to improve output quality (LO3).

Before you start

- Lab 7 complete: five specialists hired and active
- Day 1 outputs in ~/kopi-kaki/outputs (research brief, content calendar) — the team builds on them

Lab files (data/)

File	What it is
`paperclip-backlog.csv`	7 launch issues with dependencies
`campaign-brief.md`	Gula Melaka Cold Brew campaign brief (offer, KPIs, timeline)
`brand-guide.md`	Brand voice, colours, platform formats

`compliance-rules.md`	C1–C10 brand-safety and escalation rules
`video-qa-checklist.md`	V1–V9 video QA checks
`assets/brand-palette.png`	Brand image asset
`assets/cold-brew-product-card.png`	Brand image asset
`assets/kopi-kaki-logo.png`	Brand image asset

All company data in this lab (Kopi Kaki Co., people, reviews, comments, metrics, competitors) is fictional and generated for training.

Steps

1. Create the project

Work → Projects → Add Project 'ShiokColdBrew Launch' → Configuration → link goal 1 (2,500 pre-orders). Paste campaign-brief.md into the description, and attach your Day 1 work so the team builds on it instead of starting again: ~/kopi-kaki/outputs/lab01/research-brief.md and ~/kopi-kaki/outputs/lab02/content-calendar-v2.csv.

2. Let the CEO build the backlog

PROMPT — PASTE INTO PAPERCLIP → NEW TASK (ASSIGN TO AVA, PROJECT SHIOKCOLDBREW LAUNCH)

```
Set up the ShiokColdBrew Launch backlog.
Create the 7 tasks in paperclip-backlog.csv inside project "ShiokColdBrew Launch" - same titles, assignees, priorities, blocked-by links and definitions of done (paste the definition of done into each task). Tasks 1 and 2 must start from the Day 1 research brief and content calendar attached to the project. Reply with the task keys.
```

✓ Expected: 7 tasks with owners and blocked-by relationships.

3. Put the gates on the public deliverables

Open tasks 3 (captions), 5 (video + publish package) and 7 (release pack). In Properties → Execution: Reviewers → Compliance Auditor (the agent review stage), and Approvers → Assign to me (the human gate). When the owner marks a task done, Paperclip moves it to in_review — first to the auditor, then to you.

4. Start the work and watch it flow

Assigning a task (or commenting on it) wakes its agent; if nothing starts, click Run now on the agent. Watch tasks move backlog → todo → in_progress → in_review → done, and blocked-by links release the next task. Audit → Runs shows every run and its cost.

5. Board review — send something back

When a task reaches 'Approval pending with you', read it against the brief. Send at least one back with specific, testable comments — in the task thread, or with the CLI (the comment must be in the same request):

TERMINAL

```
npx paperclipai issue update <TASK-KEY> --status in_progress --comment "1) Only 3 TikTok posts – we need at least 6 for the 40,000-view KPI. 2) Caption 4 says 'healthier than soft drinks' – remove (rule C1). 3) Every post showing SHIOK20 must show its terms (rule C3)."
```

✓ Expected: The task returns to its owner, is revised and comes back to you.

6. Approve and release

Approve each gated task with a decision comment. For the release pack, check: what is ready, what is not, open risks, total spend. 'Released' means approved to publish — publishing itself stays a human action (or the Day 1 Telegram flow).

TERMINAL

```
npx paperclipai issue update <TASK-KEY> --status done --comment "Approved for release – post via the Telegram approval flow"
```

7. Run the retrospective

PROMPT — PASTE INTO PAPERCLIP → NEW TASK (ASSIGN TO AVA)

```
Launch project retrospective for ShiokColdBrew Launch.
Report: cycle time per task, number of Board send-backs and auditor findings, spend per agent vs budget, and the three biggest quality problems we caught at review. Recommend two changes to agent instructions that would have prevented them.
```

✓ Expected: A retrospective with metrics and two instruction changes (you will apply them in Lab 10).

Verification / checkpoint

- □ Project linked to goal 1 with 7 linked tasks, all done
- □ Reviewer = Compliance Auditor and Approver = you on tasks 3, 5, 7
- □ ≥ 1 send-back with comment visible in Audit → Activity
- □ Retrospective lists cycle time, revisions, spend

Checkpoint: All 7 tasks done; at least one went back from in_review with a comment and returned improved; the release pack was approved by you with a comment.

Troubleshooting

Symptom	Fix
Task never starts	Check it is assigned, not blocked, and the agent is not paused or out of budget (Audit → Budgets); then Run now on the agent.

Task went straight to done	No Approver was set before the owner finished — set Properties → Execution → Approvers and reopen it.
Approving fails with 422	Only the named approver can approve, and a comment is required in the same request.
Video not rendered	Accept a storyboard + script; rendering is optional on Day 2.

Stretch challenge

Add a dependency the plan missed (e.g. 'Legal check of SHIOK20 terms' before release). How does one new gate change cycle time and risk?

Part of the WSQ course **Build a Human-AI Workforce with Autonomous AI Agents** (TGS-2024043854) · © 2026 Tertiary Infotech Academy Pte Ltd · www.tertiarycourses.com.sg